
Plans should be 100% 
complete by the end of 
June. 

Plans, bid documents are 
expected to be completed 
and ready to  be put out 
to bid by the last week in 
July. Bids will be opened, 
reviewed and recommen-
dations will be made on or 
before the end of Septem-
ber so that construction 
can begin in the fall. The 
project is expected to be 
completed by the end of 
November/early Decem-
ber with move-in planned 
for the slow court time in 
December 2008. 

 

The design team – MH&E 
– Doug Traver of Hill In-
ternational and City Staff 
have been meeting regu-
larly  with the Office of 
Court Administration to 
review plans and discuss 
issues ranging from the 
placement of security 
cameras to door hardware 
and other aspects of the 
project. The result of that 
has been that we are all 
on the same page, work-
ing as a team, and feeling 
confident about the qual-
ity of the design and the 
ultimate product – a com-
pleted, functional, court-
house facility. 

The lower level has been 
redesigned so it can serve 
both as a holding facility 
for prisoners awaiting 
their appearances before a 
judge as well as the City 
police department’s lock-
up, a move that will allow 
for increased operational 
efficiencies, safety, and 
security. 

The plans will be 90% 
complete by Monday, 
June 11 and will be for-
warded to Hill for cost 
estimating, a process 
which should be com-
pleted by or during the 
week of June 25th. 

Courthouse Update 

Revaluation Update 

Property owners may 
have received or will soon 
receive a written property 
report, called a data 
mailer.  This letter will 
share the information col-
lected on individual prop-
erties with its owner.  
Property owners are 
asked in the letter 
whether or not informa-
tion was missed.    

Valuation modeling will 
begin in the fall and in 
January of 2008, property 

owners will be given pre-
liminary information 
about where their assess-
ments will be going, and 
the revaluation team will 
have informal talks with 
them to come to an un-
derstanding. 

The first tax bills using 
the new assessments will 
not be issued until 2008. 

An ad-hoc Revaluation 
Advisory Committee has 
been created to help 
maximize citizen input in 

the process, includes Mike 
Fogarty, Roxie Royal, 
Pauline Dillard, Ed We-
ber, Christine Bello, Rene 
Campos, Anne Ridgeway 
Thomas, and Virgen Se-
garra.  

The committee will be 
offering recommendations 
to CLT and the Assessor 
about public outreach and 
will monitor the process 
during each of its phases. 
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The consultant has given 
the City a draft version of 
the Master Plan.  Since 
then, City has revised the 
housing, economic and 
governance chapters. 
Staff is currently revising 
the natural environment 
chapter.  The remaining 
chapters are expected to 
be revised within the next 
few weeks. A complete 
revision is expected for 
public review in July.  

A recent clarification re-
garding the funds secured 
by Congressman Hin-
chey’s office through a 
Member’s Item 
(Transportation and Com-
munity System Preserva-
tion Program) indicates 
these funds cannot be 
used for the construction 
of the pier and are limited 
to construction of roads.   

The City cannot proceed 
with the project until  a 

new funding source for 
the pier has been identi-
fied; because  we must 
construct the pier prior to 
reconstructing First 
Street.  

There is a new round of 
grants that are being ex-
plored which may address 
this issue.  

In addition City staff is 
working to establish if 
there is a time limit on the 
member item funds. 

 The initial construction 
start date was delayed 
because Office of Parks 
and Recreation and His-
toric Preservation ques-
tioned compliance with 
the MWBE requirements, 
a few days prior to com-
mencement of the work .  

A contract amendment 
has been made allowing 
the City of Newburgh to 
use the remaining funds 
from the 1999 grant to 
repair and replace the 
bulkhead at Newburgh 
Landing.  

That issue has been re-
solved and the work is 
ongoing. We had targeted 
aJune 30 completion date, 
however that may be ex-
tended, weather permit-
ting.  

 Master Plan        Fishing Pier 

Newburgh Landing 

West Street Medical Park 
future  development sepa-
rate from the rest of the 
West Street project.   
With the ERP applica-
tion demonstrating the 
City’s plans for the ash 
pit, we expect a release 
shortly from DEC under 
the joint Voluntary 
Cleanup Agreement for 
the five (5) development 
parcels.  This will remove 
any encumbrance to fi-
nancing and developing 
the properties. 
Simultaneously the U. S. 
Economic Development 
Administration (EDA) 
has amended the grant 
agreement with the City 
and the IDA to allow the 
bulk of the grant funds to 

go to environmental 
cleanup and infrastruc-
ture. The incubator will 
be done by a private de-
veloper under a land lease 
with the IDA.  We are 
developing a land lease for 
EDA approval.  Once the 
lease is approved, the 
IDA will issue a Request 
for Proposals to potential 
developers for the con-
struction of the incubator 
building. 
The amendment to the 
grant and EDA approval 
of the lease will allow the 
City to begin submitting 
vouchers to EDA for re-
imbursement under the 
grant.  We expect this to 
take place within the next 
60 days.  

Several steps have been 
taken to obtain a release 
of any remaining environ-
mental restrictions on the 
property.   
One remaining contami-
nated piece of the prop-
erty, the ash pit in the 
southwest corner, has 
been segregated by a lot 
line change approved by 
the planning board. The 
parcel is now owned by 
the City, allowing us to 
apply for remediation by 
DEC under the Environ-
mental Restoration Pro-
gram (ERP).  The ERP 
will pay for 90% of reme-
diation costs and 100% of 
the cleanup required on 
adjacent parcels. This 
cleanup will allow for its  
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The Tyrone Crabb Park 
Committee has approved 
the concept drawing and 
identifying areas for im-
provement and types of 
materials for the various 
project components.   

In April the Committee 
visited the site and with a 
group of youth volunteers 
from the 21st Century 
Learning collaborative 
marked out the design 
and made comments.   

The planning committee 
determined that it was 
imperative to the success 

of this project to hire a 
professional landscape 
architect to actualize the 
drawing and manage the 
construction of this park.   

In May 2007,  the City 
Council approved the hir-
ing of a landscape archi-
tect to actualize the draw-
ings and manage con-
struction of the project. 

Schematic Plan: Fleshes 
out scale, proportion, 
budget and final design of 
the project based on the 
conceptual design. 

Design Development Plan: 
Fleshes out all building 
materials; finalize  foun-
tain selection/design; and 
final design drawings. 

Construction documents: 
Include prepara-
tion of engineer-
ing drawings; 
grading plans; 
utilities/lighting 
plan and all tech-
nical specifica-
tions which 
would be used as 
the legal basis for 
the bid. 

Sporting activities have 
been rescheduled to the 
Delano Hitch Basketball 
Courts until construction 
is completed.   

City council approved the 
bid for construction of the 
Gidney Ave. Basketball 
courts in May 2007.   

Construction is scheduled 
to begin in June 2007.  It 
is anticipated that con-
struction will be com-
pleted by August 2007.   

Tyrone Crabb Park 

Gidney Avenue Basketball Courts 

Xavier Lunan Park 

restored park space.  This 
included an expanded, 
open and flexible inter-
generational space.   

Work consisted of segre-
gating the equipment by 
age appropriateness, ex-
panding picnicking area 
and creating a flexible 
play space (asphalt pad.   

Work will be completed in 

June 2007.  The new rub-
ber play surface and fenc-
ing are left to be con-
structed.   

The Council and commu-
nity will receive a notice 
for the grand opening this 
summer.  

Xavier Lunan is a loca-
tion for the summer Arts 
in Parks program.   

During the summer of 
2006, the City removed 64 
Courtney Ave., which had 
caught fire and was se-
verely damaged.   

Much of the park was also 
damaged due to fire in-
cluding two trees and play 
equipment.   

City staff worked with 
local children to vision the 
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